
City of Marietta 
Central Business District Improvement Project 

January 14, 2010 Weekly Schedule Update 
 
North Park Square 

 Parking closure for water main construction to continue between Root Street and Church Street  

 Concrete cap to be poured across portion of water main trench from Cherokee Street to Root 
Street.  Temporary steel plates will be installed to allow parking while concrete cures.  Plates will 
be removed once concrete cures. 

 Portion of water main trenches within 6 feet of curb will remain 1.5” below asphalt surface to 
allow milling of asphalt for repaving of North Park Square from East to West Park scheduled to 
begin March/April 

 Lane closures for water main tap at North/East Park to be completed January 14th 
 
Detour and traffic control stage change scheduled January 25th 

 Intersection at North / East Park to be closed for 2 to 3 weeks starting January 25 for crosswalk 
construction.  Portion of intersection allowing traffic from East Park to North Park Square will be 
open – remainder of intersection will be closed 

 Detours and lane shifts to be installed over weekend of January 23/24. 

 Signs directing drivers to the square, parking deck and Mill Street parking will be provided along 
the detour route 

 Cherokee Street from Lawrence Street to Hansel Street will be temporarily converted to 2 way 
traffic to provide access to the Cobb County parking deck employee entrance. 

 Lawrence Street from East Park Square to Waddell Street will be closed and used for staging 
materials during this stage 

 Pedestrian crossings across Cherokee Street and Lawrence Street will be provided. 
 
South Park Square 

 Traffic at the intersections of South/East and South/West Park Square to be restored to normal 
pattern once concrete has cured to a satisfactory strength – anticipated mid-week 

 Crosswalks will be extended across the remainder of intersections at South/East and 
South/West Park in future phase anticipated in March/April 

 
East Park Square 

 Traffic at the intersections of South/East and South/West Park Square to be restored to normal 
pattern once concrete has cured to a satisfactory strength – anticipated mid-week 

 Crosswalks will be extended across the remainder of intersections at South/East and 
South/West Park in future phase anticipated in March/April 

 Crosswalks will be extended across the remainder of intersections at South/East and 
South/West Park in future phase anticipated in March/April 

 Lane closures for water main tap at North/East Park to be completed January 14th 
 
Detour and traffic control stage change scheduled January 25th 

 See North Park Square above 
 
West Park Square 

 Traffic at the intersections of South/East and South/West Park Square to be restored to normal 
pattern once concrete has cured to a satisfactory strength – anticipated mid-week 

 Crosswalks will be extended across the remainder of intersections at South/East and 
South/West Park in future phase anticipated in March/April 


